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a) Title: PERFORMANCE OF TIE ERTS DATA COLLECTION
SYSTEM IN A TOTAL SYSTEM CONTEXT
ERTS-A Proposal No.: SR 210

b) GSFC ID NO: IN 016

c) Problems: This investigation lags the delivery and installation of

DCP's in individual investigations. The assessment of the performance

of the DCS can only begin as DCP's are installed and tested for a

significant period of time. Software is now being written and debugged

to test actual mutual visibility periods being experienced by DCP's

operating under a wide range of environmental conditions.

d) Accomplishments: Most of the DCP's assigned to Department of the

Interior investigators have been installed and operated successfully.

The following listing of DCP's presently deployed and operating shows

the distribution of DCP's among' the investigations.

Investigators DCP's allotted DCP's installed

Paulson--Pennsylvania 22 18

Schumann--Arizona 7 4

Higer--Florida 15 13

Friedman--Washington, D.C. 5 4

Eaton--California. 28 15

Kahane--Colorado 8 I 1

WRD Districts
Pennsylvania 4 3

Louisiana 4 2

Massachusetts 1 0

Oregon -2 2

Michigan 1 0

California 1 0

Tennessee 3 2

A more intensive investigation of the performance characteristics is just

getting underway.

e) Results: Approximately 70 percent of the DCP's being installed by

Department of the Interior investigators have been successfully

operated. These include DCP's operating in Iceland, Central America,

Hawaii, and the Continental United States. The Data Collection System

specifications are being met for frequency of data collection.
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f) Reports--None

g) Changes--None

h) Standing Order Forms--No changes

i) Image Descriptor Forms--N/A

j) Data Request Form--None

k) Status of DCP's--N/A
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